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STATUS OF HEADQUARTERS BUILDING CONTRACTS AND FUNDS
AS OF 4 NOVEMBER 1958

1. Gicgﬂg‘, and Grubbing

—

Date Started October 9, 1957
Dats Completed March 13, 1958
Centract Amount ' $31,450.00
Change Ovder #1 530.20
Change Order §2 302.50
Total Coat $32,283.70
2. &rg% and Drainage
Date Started March 4, 1958
Date Scheduled for Completion November 15, 1958
Centract Amount $458,500.00
Change Order #1 363.00
Change Order ¥2 20,760.78
Change Order #3 15,372.08
$494,995.86
Estimated Amount for Rock Excavation 13,000,00
Estimated Coat $507,995.86
3. E=xcavation asd Foundations
Date Started October 28, 1958
Date Scheduled for Completion June 24, 1959
Contract Amount $2,292,200.00
4. Cost of Work Completed and Under Contract
Completed $ 32,2837
Under Contract 2,800,195.86
Total $2,832,479.56
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5. Status of Funds

Amount appropriated, not including $8, 500,000
for George Washington Memorial Parkway

construction $46, 000,000
Eetimated cost of supervision by PBES,

including Contract Architect’s fee 2, 500, 000

Balance availadle for actual construction $43,500,000
Work eamé!md and under contract 2,832,480

Balance available for remainder of
construction, including coatingencies $40,667,520
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